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DDA 81-1885

9 September 1981

MEMORANDUM FOR: Deputy Director for Administration

FROM: : 25X1
Information Handling Systems Architect

SUBJECT: Organization of Phase I of the Strategic
Planning for IHSs

1. As currently conceived, the plan for developing
the Strategic Plan for the Agency's information handling
systems (IHS) is composed of four phases (Attachment 1).
In the first phase, a series of working groups will meet
to address and define the strategic planning goals. These
groups will be user oriented. The written product of the
working groups will then provide the basis for the imple-
mentation strategies to be developed in the second phase.
Phase II will also use the working group approach, each
focusing on a particular implementation concern. The
product of this latter effort will then be used to develop
a draft, integrated strategic plan by this office. Using
the draft plan, the process of reconciliation of the goals
and implementation strategies with Agency resources,
funding priorities and budgeting realities.will be performed.
The resulting final strategic plan for IHSs will be published
about 1 September 1982. [fj . ' 25X1
2. This is clearly a tightly-paced program. There
are a lot of major issues to be resolved before we can put
together a coherent plan. We can also expect to see
significant issues arise that are not identified at this
time. To be successful, we need to have the time and
attention of senior officers throughout the Agency, both
to participate in the working groups and to support the
overall effort. We also need to be flexible in order to
accomodate major problems and isspes as they may arise.
Maintaining schedule in the context of such problems and
issues will require everyone's cooperation and support. [::] 25X1

25X1
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3. In our view, the issues we face can be most clearly
aggregated into five subject areas (Attachment 2):

o Information Handling Facilities

o Continuity and Contingency

o Technical and Scientific Facilities

o User Productivity and Support

o Information Protection and Management

The subsumed concerns for each of these issues are pfovided 251

in the at;achment.

4. Two general constraints were applied in the
development of these issue groups and will be applied in
their discussion. The first is that it is not the concern
of the working group to set or revise requirements for
systems; this is the province of the user or acquirer. Thus
existing systems and systems under development enter the
discussions only in the context of entities which provide
specified functionalities or which are specified elements
in any future architecture. The second constraint is the
""general goodness'" types of concerns, such as interoperability
and commonality, are not working group concerns. They are
required features of the evolving Agency architecture, but
are the product of management interaction with the develop-
ment process, rather than strategic planning. 25X1

5. Because the time of the knowledgeable working
group members is precious, we plan to do two things. The
first is to provide each working group with a point paper,
prepared by this office, covering the i1ssues. This straw-
man should get the groups off to a running start, greatly
reducing their time requirements. The second is to plan
to execute the working group business in three steps.
Nominally, the group would meet on a Monday and Tuesday
after having read and thoroughly considered the pre-
distributed point paper. After discussions and such internal
assignments as the chairman may find appropriate, the group
will study and discuss the issues.returning the Wednesday
and Thursday of the following week with definitive views
or positions, hopefully in written form. The executive
secretary of the working group, who will be a member of
this office, will then prepare the summary report. A brief
meeting to review this report may be called by the chairman
if he believes it is appropriate. [:] 25X1

Approved For Release 2007/07/17 : CIA-RDP86B00689R000300040040-0




INSSSENNNNNNNNNNNNNNNNNNN—————— |

Approved For Release 2007/07/17 : CIA-RDP86B00689R000300040040-0

6. We are now proceeding to discuss the chairmanships
of the various working groups with the directorates. We
would like broad representation among directorates of the
chairmanships as well as membership on the committees.

Even though Phase,I is primarily user oriented, we would
like to see provi&er representation; and, even though

Phase II is provider oriented, we would like to see user
representation. We will also be discussing resource
Tequirements with the directorates, in this context. ' 25X1

. 7. The first working group is planned to be that
for Information Handling Facilities and should meet about
5 October. The others will follow after this one, so that
we will have the opportunity to make any adjustments in the
process that may be necessary. [:] ' 25X1

25X1

Attachments:
As Stated
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PLAN FOR IHSs STRATEGIC PLAN

TASK

Sep

Oct

Nov

Dec

Jan

Feb

Mar

Apr

May

Attachment 1

Jun

Jul

Aug.

Phase I: Objectives Def.
Working Group Session'(Phased)
Synthesis
Report to Senior Mgt.

Phase II: Implementation Planning
Dev. of Planning Guidance
Planning (Parallel)

Phase III: Dev. of Integrated Plan
Dev. of Rough Draft Strategic Plan
Report to Senior Mgt.

Phase IV: Reconciliation
Reconciliation with Budget
Dev. of Final Report
Report to Senior Mgt.

Legend

<:> Documentation
‘;7 Presentation
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Attachment 2

Information Handling Facilities

(1)
(2)

(3)
(4)

Terminals (including low order Graphics)

Databases (Manipulation and Retrieval,
also Graphics)

Data Distribution, Dissemination and Access

Communications and Carrier Links

Continuity and Contingency

(1)
(2)
(3)

Surge
Interoperability under stressed conditions

Robustness
(a) Reliability/Availability

(b) gﬂw

Technical and Scientific Facilities

(1) Modeling

(2) Computer-Aided Design

(3) Signal and Mathematical Analysis
(4) Special Machinery

User Productivity and Support

(1) Computer-Aided Instruction

(2) Higher Order Languages

(3) Data Base Languages

(4) System Utilities

(5) Implementation Support
Information Protection and Management
(1) Security

(2) Compartmentation

(3) Accountability

(4) Accumulation

(5) Destruction/Archiving

CONFIDENTIAL
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